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Project Status
A Work Plan was prepared on January 20, 1986.

During April and May, Techlaw personnel reviewed historical
mining maps, stablility studies of the Jasper mining area, and
historical editions of mining yearbooks to identify heavy mining
areas within Jasper County, and to develop names of mining
companies involved with lead and zinc mining in Jasper County. A
database has been developed from the information in these sources
which references mining company names, locations, and years of
mining activity. Over 1,000 mining companies have been identified
in this database.

Oon May 21, 1986, Techlaw informed EPA contact Ms. Kerry
Herndon of the status of its research on this case. Ms. Herndon
directed TechlLaw to place work on this project on hold until EPA
could determine what additional research should be conducted prior
to preparing a report on this project.

Next ties
None. This project has been placed on hold by EPA.

Schedule Problems

The Draft Report on the Jasper site, which was originally
scheduled for June 20, 1986, will be rescheduled after specific
direction for additional research has been received from EPA.
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